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Rio Tinto Kennecott

On Behalf of Kennecott Barneys Canyon Mining Company RECE 'VED Ry he
4700 Daybreak Parkway
South Jordan, Utah 84095 JUN 16 2014

801-569-7128 (0)
801-569-7192 (f) DIV. OF OIL, GAS & MINING
Chris Kaiser

Manager - Environment
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16 June 2014

VIA HAND DELIVERY

Mr Paul Baker, Minerals Program Manager
Division of Oil, Gas & Mining

Utah Department of Natural Resources
P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Subject: Monthly Clay Hollow Cleanup Update

Dear Mr. Baker:

Kennecott Barneys Canyon Mining Company “Barneys”) submits the following information in response to the
9 April, 2014 “Division Directive”. The directive required Kennecott Barneys Canyon to provide updates on a
monthly basis, or more frequently as warranted, until the cleanup of Clay Hollow has been completed. This
letter and the attached schedule of activities serve as the first monthly update for cleanup.

Since the original division directive Barneys has worked to acquire regulatory approval to begin the cleanup.
At this time approval still has not been obtained, but once approval is granted the cleanup will begin
immediately.

For future updates it is Barneys intention to email only the attached schedule of activities, updated with the
most recent cleanup event.

Please contact Thiess Lindsay (801-569-6066) should you have any questions concerning this written follow-
up. Thank you and your staff for your continued cooperation.
Regards,

T

.

Chris Kaiser

Manager - Environment
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Table 1 Cleanup Response Activities

ID

Work Area

Activity

Planned Target

Start

Finish

Status

Comments

Segment 1

Additional sampling on the West Jordan property

4/1/2014

5/16/2014

Complete

The distribution of mine waste sediment shall be
based on visual observation, XRF analysis of soils for
arsenicand lead, and laboratory analysis on select
confirmation samples for arsenicand lead.

1B

Segment 1

Draft a Characterization/Removal work plan

4/1/2014

4/17/2014

Complete

Plan provided as dictated in the DOGM Division
Directive

ac

Segment 1

Site visit with DWQ, DOGM and DERR

4/9/2014

4/9/2014

Complete

Allow regulators an opportuntiy to see the site in
person and and ask questions.

1D

Segment 1

Regulatory review of Cleanup Plan - Segment 1

4/18/2014

4/30/2014

Complete

Submission of joint review between the three
agencies

iE

Segment 1

Obtain comments from DOGM, DWQ and DERR

4/22/2014

4/30/2014

Complete

Obtain comments from the agencies on Cleanup plan

1F

Segment 1

Revise work plan and address Agencies comments

4/22/2014

5/14/2014

Complete

Resubmittal for joint review between the three
agencies

1G

Segment 1

Obtain Regulatory approval of Cleanup Plan - Segment 1

4/21/2014

Regulatory approval shall include action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of
removed material, and restoration of the drainage.

Segment 1

Increase desilting capacity at the Kennecott property line

6/23/2014

6/27/2014

Initial step is to prevent additional mine waste
sediment from migrating off Rio Tinto property.

2B

Segment 1

Remove sediments from - Segment 1

6/23/2014

7/4/2014

The removal of mine waste sediment will commence
just downstream of the desilting basins that are to
be constructed. From this point the removal will
continue downstream to the property line, thus
preventing further migration of mine waste
sediment off of Rio Tinto property.

1F

Segments 2-4

Submission of Cleanup plan for - Segments 2- 4

7/7/2014

7/7/2014

Plan provided as dictated in the DOGM Division
Directive.

2C

Segment 1

Reconstruct riprapped channel in - Segment 1

7/7/2014

7/18/2014

Replacement of Riprap material will be further
portect the stream bottom from erosion and restore
the site to its previous condition.

1G

Segments 2-4

Obtain Regulatory approval of work plan

Regulatory approval shall include action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of
removed material, and restoration of the drainage.

2D

Segment 1

Reseed impacted areas in - Segment 1

7/7/2014

7/18/2014

Revegetating immediately downstream of the
desilting basins will minimize offsite migration of
fines during a storm event.

3A

Segments 2-4

Remove sediments from - Segments 2-4

7/7/2014

9/8/2014

Removal of sediments found upstream of the
desilting basins will minimize the loading and the
maintenance of the basins.

3B

Segments 2-4

Reconstruct drainage channel - Segments 2-4

7/7/2014

9/8/2014

Regrading of the distrubed area will allos for natural
water flow and will be done concurrent with
removal.

3C

Segments 2-4

Reseed impacted areas in - Segments 2-4

11/3/2014

11/26/2014

Revegetation of the drainage found upstream of the
desilting basins will minimize the loading and the

maintenance of the basins.

Projected dates
* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any
needed action at the agencies request.




